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This Quality Control (QC) Plan was prepared for the Naval Facilities Engineering 
Command, EFA Northeast. The QC Plan is submitted in fulfillment of the Scope of Work 
(SOW) under Contract N62472-01-D-0807, Delivery Order 0006, Specification Section 
01450N, Installation Restoration (IR) Site 08 – NUSC Disposal Area Soil Removal 
Action, Naval Undersea Warfare Center, Middletown, Rhode Island. 

This document will serve as a guide for assuring that T N & Associates, Inc.’s (TN&A’s) 
construction and administrative practices meet standards of performance for construction 
activities associated with Contract N62472-01-D-0807, Delivery Order 0006, Installation 
Restoration (IR) Site 08 – NUSC Disposal Area Soil Removal Action, Naval Undersea 
Warfare Center.  It is an acknowledgement by TN&A and its staff, that quality control 
(QC) is an integral part of all projects. The QC Plan contains the methods and procedures 
that will be followed by TN&A for all work performed either by TN&A or its 
subcontractors. 

The basis for this QC program is the U. S. Army Corps of Engineers three-phase quality 
control program. All work performed by TN&A or its subcontractors will comply with 
the applicable specifications, drawings, and standards with respect to the contractor-
furnished equipment, materials, workmanship, construction, demolition, abatement, 
finish, functional performance, and identification.  
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I. QC Organization 
 
The QC Organization Chart (Figure 1-1) specifically identifies the project participants 
and lines of communication. The organization is structured to ensure that there are 
sufficient QC personnel with adequate authority to satisfy all contract requirements. The 
achievement of quality in project activities is the responsibility of all TN&A personnel 
and subcontractors participating on the project.  
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Figure 1-1  
Project Organization Chart  

 IR Site 08 – NUSC Disposal Area Soil Removal Action, 
Naval Undersea Warfare Center, Middletown, RI 
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II. Names and Qualifications of QC 
Personnel 

 
The names and qualifications of the designated Quality Control Manager (QCM) and 
alternate QCM are listed in the following resumes. Because of the nature and level of 
complexity of the project, the QCM and alternate will have other job functions in 
addition to their construction QC duties. The QCM is the lead on-site person whose level 
of knowledge and experience qualifies them to determine whether the “work” is being 
performed in compliance with the project plans and specifications. The alternate QCM is 
also an individual whose level of knowledge and experience qualifies them to determine 
whether the “work” is being performed in compliance with the project plans and 
specifications. 

III. Duties, Responsibility, and 
Authority of QC Personnel 

 

A. Quality Control Manager 
The QCM for the Project is Chris Miller. The QCM implements and manages the QC 
program. The QCM attends the coordination and mutual understanding meeting and 
conducts the QC meetings. Additionally, the QCM will perform the three phases of 
Quality Control, perform submittal approval, ensure testing is performed as necessary, 
and provide any QC certifications and documentation required in the contract. The QCM 
is responsible for managing and coordinating the three phases of control and 
documentation performed by Testing Laboratory personnel and any other testing and 
inspection personnel required by this contract. A copy of Mr. Miller’s USACE CQC 
training Certificate is included in Appendix C. 

B. Alternate Quality Control Manager 
The Alternate QCM is Joe Clifford. The Alternate QCM serves only in the designated 
QCM’s absence for a maximum of two weeks at a time, and for not more than a total of 
30 days. When the QCM is not available, the Alternate QCM implements and manages 
the QC program. The Alternate QCM attends the coordination and mutual understanding 
meeting and conducts the QC meetings in the QCM’s absence. Additionally, in the 
QCM’s absence, the Alternate QCM will perform the three phases of Quality Control, 
perform submittal review and approval, ensure testing is performed as necessary, and 
provide any QC certifications and documentation required in the contract. The Alternate 
QCM is responsible for managing and coordinating the three phases of control and 
documentation performed by Testing Laboratory personnel and any other testing and 
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inspection personnel required by this contract at those times when the QCM is unable to 
perform those roles. 

C. Quality Control Inspector 
The full time onsite Quality Control Inspector is Dave Strickland. The QC Inspector 
assists the CQM with the implementation and management of the QC program. The QC 
Inspector may also attend the coordination and mutual understanding meeting and will 
assist with the conduction of the required QC meetings. The QC Inspector will be the 
“eyes and ears” of the CQM in the field. Additionally, the QC Inspector may assist the 
QCM with the performance of the three phases of Quality Control, prepare submittals, 
ensure testing is performed as necessary, and provide any QC certifications and 
documentation required in the contract. A copy of Mr. Strickland’s USACE CQC 
Training Certificate is included in Appendix C. 
 
Resumes of the key team members are provided below. 
 
 
ERIC NESBIT, P.E. – PROGRAM MANAGER 

Education 
MS, Environmental Engineering, Stanford University, 1994 
BSE, Civil Engineering, Duke University School of Engineering, 1993 

Registrations/Certifications 
Registered Professional Civil Engineer, CA, NC 
Certified Quality Control Manager 
Level II DAWIA Certified 

Relevant Experience and Qualifications 
Mr. Nesbit is an accomplished project engineer and construction manager. He has proven 
expertise in executing construction and remediation projects within budget and on 
schedule. Professional experience includes the following. 

 
Project Manager, HTRW Program, Seymour Johnson AFB, NC.  
Manages the Long Term Operation and Monitoring of two Groundwater Treatment 
Plants. The treatment technology includes free product interception trench and skimmer 
pumps, 38 vapor extraction wells, 21 groundwater recovery wells, oil water separators, 
dual phase vapor extraction, tray air strippers and vapor phase carbon filters. Long Term 
Operation and Monitoring includes system Optimization, Groundwater and Process 
Sampling, Regulatory and Community interaction. 
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Project Manager, PRAC, Design/Build/Operate SS-12 Treatment Plant, 
Seymour Johnson AFB, NC.  
Manages the Remedial Design, and Remedial action to design/build a new Groundwater 
Treatment Plant at SS-12 on the flight line to recover a 50,000 gallon LNAPL Jet Fuel 
Plume and treat contaminated groundwater. The system includes a combination of active 
and passive plume interception trenches and LNAPL skimmers, and a field of Air-Sparge 
wells to increase bioremediation. TN&A operates and monitors this plant to assure that 
remediation goals are met. 

Project Manager, USA Petroleum UST Removal and Remediation Project, 
Goldsboro NC.  
Lead the accelerated schedule efforts to upgrade four 12,000-gallon gas and diesel 
underground tanks at a commercial Gas Station in Goldsboro, NC. Rapid response and 
performance were critical to our customer and the TN&A lead team performed an entire 
station upgrade including new tanks, fuel Piping, leak detection, new dispensers, site 
concrete and landscaping in a 45 day performance period from mobilization to new 
station start up. During the tank removal contaminated soil was discovered and TN&A 
quickly responded by screening, excavating, sampling and properly disposing of 1397 
Tons of TPH impacted soil and all required excavation sampling for reporting. Mr. 
Nesbit then prepared all site closure report documentation and coordinated with state 
regulators for facility closure. 

Deputy Resident Officer in Charge of Construction, Naval Weapons Station, 
Concord, CA 
Responsibilities included construction manager, project engineer, and office manager. 
Supervised nine construction managers, engineers, and contracting officers; managed $54 
million in construction projects. Generated net profit of $1.3M, with the highest Work in 
Place per employee in the region. 

Served on the Contractor Selection Boards and was Contracting Officer for numerous 
contract awards, including Technical Evaluator for a 5-year, $250M Facilities 
Maintenance contract. Conducted detailed design reviews, prepared government 
estimates and pre-negotiation positions, conducted negotiations and contract awards. 

Solved complex technical and construction issues. Took over a severely delayed $4.3M 
project, solved design, production, and coordination problems, and expedited completion 
and eliminated a $1.5M claim, settled for $440K. 

Negotiated modifications, avoided impacts, and expedited completion. Completed 9 of 12 
remediation projects ahead of schedule; 8 of 12 under original award amount. 

Implemented a value engineering solution in challenging negotiations with a local water 
district, saving $900K. 
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Plant Engineer, Environmental Director, and Vehicle Manager, Naval 
Medical Center, Oakland, CA 
Supervised 51 people and managed $20M annually. Managed divisions for facilities 
housing, environmental, communications, vehicles, and retail stores. 

Led cleanup and closure of a 51-building, 2-million square foot hospital. 

Planned and managed over 200 construction, repair, and demolition projects; coordinated 
around a working hospital schedule. 

Negotiated with city officials, federal and state regulators, community and environmental 
actions groups. Resolved an environmental lawsuit against the Navy, citing over 3,600 
violations; serving as the Navy’s lead technical negotiator with no resulting fines or 
payments. 

 

JOSEPH CLIFFORD, P.E. – PROJECT MANAGER 
 
Education 
MS, Civil Engineering, Lehigh University, Bethlehem, PA, 1989 

BS, Civil Engineering, Lehigh University, Bethlehem, PA, 1984 

Registrations/Certifications 
Registered Professional Engineer, PA and NJ 

UST Removal/Installation and Subsurface Evaluator Certification, NJ 
 

Relevant Experience and Qualifications  

Mr. Clifford has more than 20 years of environmental consulting and remediation 
experience working for various private and public sector industries.   
 
Construction/Project Manager, TN & Associates, Inc., Raleigh, NC 
Project Manger for the $0.9M Earle Naval Weapons Station Site 13 Landfill Cap Project 
in Colts Neck, NJ.  Project involves design and construction of a 1.9 acre landfill cap, 
sediment excavation, and wetland restoration. 
 
Project Manager for the $5M Tongue Point Landfill Remedial Action Project in Astoria, 
OR.  This FUDs project includes installation of a 3-acre landfill cap, 60-foot deep slurry 
wall, and a LNAPL recovery and treatment system. 
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Construction Manager for the Nascolite Corporation Superfund Site in Millville, NJ.  
Responsible for the overall implementation of the $15M remediation project including 
management of up to 40 field staff, liaison with the USACE and USEPA, resource 
scheduling and reporting. 
 
Project Manager for the $1.2M Greene Lane Housing Demolition Project at the Newport 
Naval Station in Newport, RI.  Project included lead/asbestos abatement, removal of 94 
housing units and associated roadway and parking areas. 
 
Construction Manager, Clifford Environmental, Inc., West Chester, PA 
Construction manager for a $2.5M site demolition and cleanup project at a chemical 
warehouse destroyed by fire.  Project included development of extensive demolition, 
asbestos abatement and remedial action work plans for the 12 buildings and sewer 
systems impacted by stored chemicals. 
 
Remedial design support and construction manager for a leachate collection system 
upgrade at a closed landfill.  Project included design and installation of 8 individual 
pump/collection manholes, force main, above-ground tanks, and a fully-automated PLC 
monitoring and control system. 
 
Remedial design support and construction manager for a landfill subsidence repair 
project.  A design-build approach was developed that used field test pitting to determine 
the exact extents of the existing HDPE 40-mil liner under tension.  
 
Principal Engineer, ATOFINA Chemicals, Inc., Philadelphia, PA.   
As a project manager for a chemical company’s corporate remediation group, was 
directly responsible for managing and coordinating all technical and administrative 
aspects for more than $20M in remedial project reserves at numerous chemical plant 
facilities, both active and orphaned. Key projects included management of: 
 
A $9M remedial action at a Superfund site in western PA.  The project consisted of an 
18-acre RCRA cap, 50-gpm leachate-groundwater extraction and treatment system to 
remove pesticides, and restoration of the township park. 
 
An $8M divestiture/remediation/closure of a mining operation (six mills, numerous mine 
sites, and associated tailings ponds in Kentucky and Illinois.  Tailings pond closures 
required extensive regrading of over 100,000 cy of soils to restore slope stability.   
 
A $1.2M earthen lined lagoon closure and wastewater treatment system improvement at 
an active manufacturing facility in South Carolina.  Project included use of holding tanks 
and screeners to allow recovery/recycling of product during closure.  The final lagoon 
was double-lined with an integral leak detection system.  
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Principal Engineer, Roux Associates, Inc., West Deptford, NJ 
As an engineering manager/principal engineer, developed engineering design and 
remediation capabilities. Responsible for P&L and managed a staff of 15 in engineering 
and ACAD groups. Key projects included: 
 
Project manager for a $15M RCRA facility investigation and corrective action project at 
a chemical manufacturing facility.  Project included IRMs for multiple SWMUs as 
follow: design and installation of a perimeter groundwater extraction system; LNAPL 
recovery system; insitu bioremediation system; and process sewer rehabilitation. 
 
Principal engineer and a member of a multiconsultant remedial team for a former PCB 
production facility undergoing a RCRA facility investigation and corrective measure 
program.  Project included multiple phases of design and/or construction of landfill caps, 
asphalt caps, building decontamination, detention basins. 
 
Principal-in-charge of investigation, design, permitting, and installation of over 20 
remediation projects involving groundwater extraction and treatment, separate-phase 
product recovery, soil source excavation, SVE, air sparging, soil washing, capping, and 
landfill closure. 
 
CHRISTOPHER MILLER – CQC MANAGER 
Education 
BS, Environmental Science, Drexel University, Philadelphia PA, 1990 

Registrations/Certifications 
40-hour HAZWOPER, 8-Hour HAZWOPER Supervisor 

Construction Quality Management (CQC), U.S. Army Corps of Engineers 

Hazardous Waste Shipping & Handling, DOT HM-181 

Nuclear Testing Equipment Operation, Troxler Electronics Labs 

Health & Safety Officer Training for Hazardous Waste Site Remediation 

Certified Sampler Training (Chemical Waste Manager) 

CPR and First Aid 
 

Relevant Experience and Qualifications  

Mr. Miller has extensive experience in project management, quality, control, and health 
and safety on remedial projects involving waste excavation, building decontamination 
and demolition, drum removal, asbestos abatement, UST and AST removal and 
demolition, thermal treatment of contaminated soils, wastewater handling and treatment, 
construction, operation and maintenance of groundwater treatment systems, and landfill 
closure projects. He is also experienced at operating a broad range of light and heavy 
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construction equipment, and is adept at software programs such as Word Perfect, 
Microsoft Office including Word, Excel, and Project, Suretrak, Project Manager, and 
Windows 95/98/2000.  
 
Construction Quality Control Manager, TN & Associates, Inc., Raleigh, NC 
Currently functioning as Construction Quality Control Manager assigned to the Langley 
Air Force Base Sanitary Sewer Project in Hampton, VA. The Scope of the project 
involves the restoration and replacement of portions of the sanitary sewer system that 
runs through a heavily populated portion of Langley Air Force Base. Non-rehabilitatable 
portions of the sewer system are being replaced in whole with new piping and manholes 
and other areas are being rehabilitated using in-situ liners for manholes and piping. 
Several of the piping runs travel through IR Sites and petroleum contaminated soils and 
groundwater are present. In addition to excavation, replacement and rehab, portions of 
the sewer system are being replaced via pipe reaming, which is a trenchless piping 
technology that utilizes the existing pipeline as the borehole for a directional drilling rig, 
which reams out the old pipe and pulls in new piping. This $3.2M project is being 
managed for the Air Force by the USACE Norfolk District.  
 
Mr. Miller also functioned as the CQC Manager for the recently completed project for the 
Navy under the current Contract. The project (December 2003 to May 2004) was the 
Greene Lane Housing Demolition Project at the Naval Station Newport, Newport, RI. 
Mr. Miller prepared the CQC Plan, Work Plans and HASP for the project involving 
asbestos abatement, lead paint abatement and demolition of an inactive section of a Naval 
Housing Development. Mr. Miller is responsible for implementation and enforcement of 
the Work Plans, CQC Plan and HSAP while providing oversight on specialty 
subcontractors. Also responsible for assurance that proper project record documents are 
prepared and maintained and that the USACE 3-Phase Quality Control system is 
implemented and enforced. 
   
Mr. Miller was the CQC Manager at the Nascolite Corporation Superfund Site in 
Millville, New Jersey. He was responsible for implementation and enforcement of the 
Constriction Quality Control Plan prepared for the project, ensured that all work was 
performed in compliance with the requirements set for the CQC Plan, Contract Drawings 
and Specifications and in accords with the US Army Corps of Engineers 3-Phase 
Inspection Process. 
 
 
PROJECT MANAGER, PANTHER TECHNOLOGIES, MEDFORD, NJ (9/02 
THRU 4/03) 
 
Managed various environmental construction and remediation projects. Attended pre-bid 
meetings, prepared cost estimates and proposals, executed contracts, and wrote and 
executed work plans, safety plans, and other project-specific documents. Managed field 
crews and scheduled personnel, equipment, and materials, including a project in 
downtown Washington, DC where construction equipment had to be lifted onto a former 
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railroad overpass with a crane. Primary point of contact for client and owner 
representatives. Negotiated change orders and contracts for subcontractors, vendors and 
suppliers. Processed all project-related paperwork, prepared invoices, and handled project 
record documents and correspondence. 
 
Pinelands Park Landfill, Egg Harbor Township, NJ:  Project Manager for three 
projects supervised by Golder Associates. One involved the repair of a 30,000-sf slope 
failure of the landfill cap, including removal and replacement of cap constituents in 
failure area (clay, drainage layer sand, topsoil and drainage piping) and reinstallation of a 
methane extraction well encasement and piping that separated from the well during the 
slope failure. Responsible for preparation of the cost estimate and proposal for the slope 
failure portion of the work. 
  
Crystal Point Yacht Club, Point Pleasant, NJ: Project Manager for all phases of 
project, from bidding and proposal preparation to execution of the work. Prepared cost 
estimate and proposal without the benefit of project specifications or clear objective from 
the engineer. Prepared project-specific scope within text of technical proposal. Project 
involved the surgical excavation of 1,500 tons of petroleum-impacted soils underlying the 
parking lot adjacent to the bulkhead of the marina on the Manasquan River.  
 
Mandarin Oriental Hotel Site, SW Washington, DC: Project manager responsible for 
estimating, cost and technical proposal preparation and successful execution of project in 
downtown Washington DC that involved excavation and load-out of 130 tons of lead-
impacted soils from underneath an old railroad overpass that crosses a busy city street.  
 
Kaydon Ring and Seal Facility, Baltimore, MD: Project manager responsible for all 
phases of project from bidding and preparation of technical proposal through successful 
completion. Project involved the excavation and repair of an underground leaking water 
line in an area of known soil contamination under the sidewalk and driveway of an active 
production facility. Water line had been bisected with a monitoring well. The area was 
cut open, dug out and new piping was installed around the well. The concrete and asphalt 
were restored. 
 
RPI Factory Lane Site, Peripheral Properties, Middlesex, NJ: Project manager 
responsible for project from bidding and technical proposal preparation through 
completion. Project involved surgical excavation and off-site disposal of arsenic-
contaminated soils from commercial properties. Work had to be conducted with no 
interruption to the businesses.  Scope involved the excavation of existing soils, 
installation of a soil and geotextile cap, and re-establishment of landscaping. Scheduled 
personnel, equipment and materials, performed construction layout, checked 
excavation/backfill grades and prepared all required contract documents and submittals. 
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Assistant Project Manager and Project Engineer, ENVIROCON, Inc., Aston, 
PA (December 2000 to September 2002) 
 
Assistant Project Manager/Superintendent on a 52-acre landfill closure project. 
Responsible for daily management and execution of project activities involving the 
excavation and relocation of 140,000 cy of landfill waste, excavation of three onsite 
percolation basins and installation/placement of 72,000 cubic yard clean soils cap 
covered with 36,00 cubic yards of topsoil. Prepared and updated the construction 
schedule, and administered progress meetings and all project-required submittals.   
 
Also functioned as the project engineer on a project involving the surgical excavation of 
contaminated soils from a former manufacturing facility. Project involved the installation 
of concrete cutoff walls in drainage ditches, removal and reinstallation of railroad sidings, 
installation of geosynthetic liner systems, installation of fabric formed revetment, and 
reconstruction of drainage ditches in railroad right of ways.  
 
 
Project Manager and QA/QC Manager, Sevenson Environmental Services, 
Inc., Chadds Ford, PA (December 1995 to December 2000) 
 
Project manager for long-term remedial action (LTRA) contract with the U.S. Army 
Corps of Engineers for Operation and Maintenance of USEPA Region 2 (New York and 
New Jersey) Superfund Sites. Initiated activities under the eight consecutive Task Orders 
under this 5-year, $14M USACE Kansas City District PRAC contract. Managed four 
groundwater treatment facilities at Superfund sites, one of which was operating under a 
cost reimbursable contract. 
 
Also served as the Project Quality Control Manager on other projects responsible for 
development and implementation of project work plans, inspection and conformance 
testing to ensure compliance with project plans and specifications, and coordination and 
interfacing with project management teams and client representatives. Also responsible 
for project and task estimating as well as specification and plan review and bid 
preparation and submission. 
 
QA/QC and Health and Safety Manager, RUST Remedial Services, Inc., 
Bensalem, PA (September 1992 to December 1994) 
 
Responsible for daily onsite management of a wide variety of remedial construction 
projects. Duties included development and implementation of work, quality control, and 
health and safety plans. Also secured and managed subcontractors, monitored and 
inspected work for compliance with project specifications, and ensured adherence to site 
health and safe requirements. 
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QA/QC and Health and Safety Manager, Chemical Waste Management, Inc., 
Princeton, NJ (June 1990 to September 1992) 
 
Responsible for daily onsite management of a wide variety of remedial construction 
projects. Duties included development and implementation of work, quality control and 
health and safety plans, securing and managing subcontractors, monitoring and inspecting 
work for compliance with project specifications, and ensuring adherence to site health 
and safety requirements. 
 
Site Safety Officer, Rollins Environmental Services, Inc., Chadds Ford, PA 
(June 1987 to January 1988, June 1988 to April 1989) 
 
Site H&S officer for two consecutive co-op periods while attending Drexel University. 
At the large, multi-faceted BROS Superfund site in New Jersey, was responsible for all 
air monitoring and air sampling, issued permits, hot work, confined space entry and line 
breaking. Also responsible for H&S compliance for both company and subcontract 
personnel on a project that ran 24 hours per day (DuPont Remmington Arms, Bridgeport, 
CT). 
 
BROS Superfund Site, Bridgeport, NJ (June 1987 - January 1988) Site Safety Officer 
responsible for conducting daily exposure monitoring at project involving the demolition 
of a 100 unit tank farm, piping removal, drum consolidation and disposal, asbestos 
abatement, waste water treatment and demolition of five buildings.  Performed daily 
inspections and health and safety reports, issued confined space entry permits and 
performed required air monitoring and sampling. 
 
DAVE STRICKLAND - – SITE MANAGER/QC INSPECTOR 
 
Education  
BS, Industrial Engineering, Sieger Institute, 1972 

Associate, Industrial Engineering, Evansville College, 1967 

Registrations/Certifications 
40-Hour HAZWOPER, and refresher 

Productivity Management 

Hazardous Materials and Environmental Management 

Negative Air Applications 

Emergency Rescue and Confined Space Entry 

Industrial Ventilation and Exhaust Systems 

RCRA Hazardous Waste Management 

Hazardous Waste Regulations 
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Professional Awards/Honors 
Award for Environmental Excellence, 1997; Army Corps of Engineers 
 

Relevant Experience and Qualifications  
Mr. Strickland is a Construction and Remediation Manager with 31 years of experience 
in industrial and civil engineering, general construction, and environmental remediation. 
He has successfully managed various multi-disciplined projects with a high degree of 
client satisfaction. His experience includes excavation, soils placement, pipeline 
trenching, landfill closure and liner installation, water treatment design, construction 
and plant operation, road construction, petroleum tank inspection and repair, dredging 
and sludge treatment, government procurement, quality control and project 
administration. Managed LTO/LTM of a groundwater treatment plant, dual-phase 
recovery system, and biosparge, low-flow injection system for the USACE. 
 
JP-4 Product Recovery System 
U.S. Army Corps of Engineers LTO; Shaw AFB, SC  
Maintenance construction site manager for JP-4 Product Recovery System at Shaw AFB. 
The O&M of the OU-1 Remedial Action System consists of a network of 15 recovery 
wells. The groundwater is extracted and treated through the dual-phase treatment system, 
and recovered product is transferred to one of two aboveground storage tanks. Treated 
water is processed through the system and chemically treated for re-injection back into 
the groundwater. The review of system performance and accumulation of data used in 
optimization of the system is a pertinent part of the overall O&M duties. The project is 
ahead of schedule and has realized substantial cost savings, which are being reinvested 
for system optimization and enhancement. 
 
Construction Inspector, Tank Repair And Containment 
Air Force Center For Environmental Excellence; Ellsworth AFB, SD 
Construction inspector responsible for overseeing daily construction procedures of 
various government contractors, assuring compliance as directed by the contracts officer. 
Responsible for tracking daily progress and schedules, assuring compliance to approved 
drawing and specifications, communications and response to the Contracting Officer’s 
representative for project status updates, and coordination of weekly progress meetings. 
Duties include review and recommendations for acceptance of all project equipment and 
materials submitted as required by contract specification. 
 
SS 12 Remedial Action for Construction of LNAPL Groundwater Recovery 
and Treatment System, U.S. Army Corps of Engineers; Seymour Johnson 
AFB, NC  
Project engineer on construction of a concrete slab and pre-engineered steel process 
treatment building connected by a network of dual-phase recovery wells. Dual-phase in-
line recovery pumps were installed for recovering both groundwater and product. A bio 
sparging system was installed as a natural attenuation process for treating freestanding 
product located close to the soils surface. Project oversight was required for the 
procurement and installation of the process treatment equipment. Engineering oversight 
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was required for the electrical distribution installation and final connection. Directional 
drilling operation for 12-in storm drain system under the runway area was required.  
 
Water Treatment Plant Construction 
Department of Energy; Denver, CO 
Construction manager: Civil construction of a $3.5 million UMTRA. The scope of the 
project consisted of the construction of a groundwater extraction and injection system, 
and a 2.6-acre evaporation and treatment compound. The work included installation of 
piping, concrete foundation, steel tank installation, pre-engineered steel building 
construction, electrical instrumentation and controls, earthwork, liner installation, and 
installation of extraction and injection wells. 
 
Response & PAC Division Contracts 
U.S. Army Corps of Engineers, Omaha District; Ellsworth AFB, SD 
Construction manager for $25 million project at Ellsworth Air Force Base. Four 
individual systems were constructed for process and treatment of JP-4 contaminated 
groundwater. In addition, eight solid waste landfills were graded, lined, capped and 
restored. Responsible for management and coordination of various subcontractors, 
construction operations personnel and engineering staff. The project was completed 
successfully and ahead of schedule. An overall project cost savings of $ 800,00 dollars 
was realized from various levels of value engineering and construction cost efficiencies. 
These savings were used to perform additional construction tasks and upgrade existing 
facilities. The project was a great success and was presented the 1997 Army Corps of 
Engineers Award for Environmental Excellence. 
 
Various Construction Projects 
USACE, PAC DIV., and Private Sector Clients 
Port Deposit Naval Fire Training School, MD, East St. Louis, IL, Niagara 
Falls and Utica, NY, and Norfolk, VA 
Project manager: responsible for management of various construction projects totaling 
over $50 million covering a variety of construction disciplines and a diverse client base. 
Projects included: 

 Maryland Department of Environment: Wetlands delineation and mitigation 
working with the on the cleanup and restoration of Port Deposit Naval Fire 
Training School. 

 U.S. Army Corps of Engineers, Rapid Response Division East St. Louis, IL: 
Lead abatement and restoration and cleanup of public residential housing. 

 U.S. Environmental Protection Agency, Little Niagara River, Niagara Falls: 
Dredging, treatment, and disposal of DNAPL product.  

 Department of Energy, Utica, NY: Construction of thermo incineration 
treatment system. 

 LantDiv Navy Program, Norfolk, VA: Construction of a groundwater 
treatment plant for the Camp Allen project. This project was one the first 
applications of dynamic compaction methods for solid waste landfill 
consolidation. 
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Construction Manager, Missoula, MT 
Responsible for hands-on operations of various projects, scopes, and locations for a 
variety of clients. Projects included civil construction of a $3.5 million UMTRA water 
treatment plant and a $16 million demolition/site restoration of a chemical weapons 
production facility. 
 
Operations/Project Manager, and Senior Project Superintendent, Findlay, 
OH: Work performed includes various capacities and locations, multiple projects, and a 
diverse government and private sector client base. 
 

 Operations Manager: Responsible for all phases of operations management for 
USACE Rapid Response and PACDIV contracts. Responsible for assignment of 
support personnel and equipment prior to project mobilization; coordination and 
implementation of the mobilization process, including scheduling and 
organization of personnel, equipment, and subcontractors; client interaction; 
management of project accountants regarding procurement, inventory, estimated 
vs. actual costs; organized and maintained documentation of equipment 
maintenance schedules, machine hours, and inventory; organized and 
maintained personnel documentation and evaluations. 

 Project Manager: Responsible for client interaction, interpretation of design 
and technical plans; coordination and direction of weekly client meetings 
involving cost tracking, justification of equipment and labor expenditures, and 
verification of field purchases; submittal of weekly project progress reports and 
schedule review, resource forecast and weekly planner; management of project 
accountants on revenue forecasting and project status report; detailed estimates 
for modifications and/or scope changes, including information retrieval and 
review, preparation of work scope; direct costs, and report generation for client 
approval. 

 Senior Project Superintendent: Responsible for supervision of all aspects of 
on-site operations and administration; management of construction and 
equipment operation, management of engineering and technical staff; planning 
and directing work activities; schedule analysis and management of field 
accounting; implementation of work plan; checking for design accuracy; field 
design and automated generation of conceptual drawings. 

 
Project Supervisor, Private Sector Contracting, Various Locations 
Managed various private sector client based construction and remediation projects. This 
involved various construction disciplines including environmental emergency response, 
environmental remedial clean up, soils sampling, demolition, restoration and 
dewatering. 
 
Industrial Engineer, Private Sector Engineering and Construction 
Supervision, Evansville, IN and Chicago, IL 
Responsible for project cost control, concrete construction (manholes, catch basin, 
pump stations, concrete buildings, parking lots); steel construction (steel erection; 
fabrication, metal building erection), general construction (office, retail, warehouse, 
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excavation, compacting, plan-approved drawings), general engineering (surveying, 
underground tanks, site assessments), and computer graphic presentations. 
 
Responsible for quality control and quality assurance, process control, drafting and shop 
drawing, industrial hygiene, instrumentation, mechanical/HVAC, air quality 
management, design, and methodology/production control. 
 
Responsible for drafting/design, process control, training program, ventilation 
regulations; dust control, pressure measurement for static pressure, inclined manometer, 
diaphragm-magnetic gauge, pressure transducers, exhaust evaluation, emissions control, 
health and safety assurance, quality control, and quality assurance. 
 
Project Supervisor, Various Clients, St. Louis, MO 
Responsible for hands-on operations-related aspects of projects for numerous clients with a 
variety of scopes and locations. Projects included a technical services contract, all phases of an $8 
million demolition/site restoration for a Superfund PRP, and a $1.4 million dewatering project. 
 

IV. Outside Organizations 
All vendors and subcontractors selected are agents of TN&A by way of contracts, 
subcontracts, and similar agreements. As such they are responsible through TN&A for 
maintaining QC procedures that are in compliance with Naval Facilities Engineering 
Command, EFA Northeast, Contract N62472-01-D-0807 specifications, contractual 
agreements made with TN&A, and this QC Plan. These agents will provide the TN&A 
QCM with all necessary quality control data, reports, and certifications as required for 
submittal upon request.  

Surveillance of the subcontractor's operations is the responsibility of the TN&A QCM 
and the QC Inspector. Major discrepancies will be recorded and transmitted to the 
subcontractor with directions for correction and resolution. The QCM has authority to act 
directly with subcontractor representatives on routine QC issues. If a discrepancy is 
related to required work task that will be obscured or affected by subsequent activities, a 
resolution will be required before related tasks can proceed. Major discrepancies will be 
monitored and recorded. 

TN&A will use a select few outside organizations on this project. The specific 
information for the designated subcontractor for each task will be provided as the 
selections are made. The types of subcontractors and their responsibilities are as follows. 

  
• Geotechnical Testing Laboratory – To Be Determined 

Responsibilities: Soil sieve analysis for imported backfill and topsoil, in-
the-field compaction testing for backfill materials.  

• Analytical Testing Laboratory –  
• Mitkem Corporation, Warwick, RI 
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Responsibilities: Chemical testing and analysis for imported backfill and 
topsoil. Chemical Testing for Classification and Characterization of waste 
streams. 

• Construction Subcontractors 
• Site Work Contractor   

• Maverick Construction Management Services, Inc., Auburn, MA 
Responsibilities:  Site Preparation and construction of soil and drum 
staging areas, establishment of the Contractor Support area with portable 
office trailer and utilities, excavation, handling, re-packaging and 
sampling of any drums or containers encountered, soil excavation, staging 
and loadout, excavation backfill and grading, site restoration and 
seeding/mulching. 
 

• Offsite Transportation and Disposal – Capitol Environmental Services, Inc., 
Bloomfield, CT 

Responsibilities: Providing properly maintained, licensed and permitted 
over-the-highway trucks to transport materials to their ultimate properly 
licensed and permitted disposal location. 
 

• Electrical – To Be Determined 
Responsibilities: hook up temporary power to onsite office trailer (if 
required and available at the approved trailer location) . 
 

 

V. Appointment Letters 
Prior to beginning execution of the “work” and as part of the project specific QC Plan, 
letters will be written designating the CQC Manager, alternate CQC Manager and the 
Onsite QC Inspector. These letters will spell out their authority. Copies of the 
Appointment Letters are included as the next two pages. 
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15 November 2004 
 
 
Mr. Chris Miller 
T N & Associates, Inc. 
6404 Falls of the Neuse Road 
Raleigh, NC, 27615 
 
 
RE:  Appointment as Quality Control Manager for  

Installation Restoration (IR) Site 08 - NUSC Disposal Area, Naval Undersea 
Warfare Center, Middletown, RI  

 
Dear Mr. Miller: 
 
This letter is to notify you of your appointment as Quality Control Manager (QCM) for 
the Installation Restoration (IR) Site 08 - NUSC Disposal Area, Naval Undersea Warfare 
Center, Middletown, RI. 

As QCM, you will implement and manage the QC program. You will attend the 
coordination and mutual understanding meeting and conduct the QC meetings. 
Additionally, as QCM, you will perform the three phases of Quality Control, perform 
submittal approval, ensure that testing is performed as necessary, and provide any QC 
certifications and documentation required by the contract. You will be responsible for 
managing and coordinating the three phases of control and documentation performed by 
testing laboratory personnel and any other testing and inspection personnel required by 
this contract. 

In the event that you discover a deficiency in construction quality, you will immediately 
bring the deficiency to the attention of the project manager. You will verify that the 
project manager directs that the deficiencies be corrected, and that rework items are 
completed as necessary. If it becomes necessary, you have the authority to issue a stop 
work order so that QC issues can be resolved. 

If you have any questions, please contact me. 

 
Sincerely, 
 
 
 
John Fleissner  

Corporate Quality Control Manager 
T N & Associates, Inc. 
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15 November 2004 
 
 
Mr. Joseph Clifford, P.E. 
T N & Associates, Inc. 
6404 Falls of the Neuse Road 
Raleigh, NC, 27615 
 
 
RE:  Appointment as Quality Control Manager for  

Installation Restoration (IR) Site 08 - NUSC Disposal Area, Naval Undersea 
Warfare Center, Middletown, RI  

 

Dear Mr. Clifford: 
 
This letter is to notify you of your appointment as Alternate Quality Control Manager 
(QCM) for Installation Restoration (IR) Site 08 - NUSC Disposal Area, Naval Undersea 
Warfare Center, Middletown, RI.  

The Alternate QCM serves only in the designated QCM’s absence for a maximum of two 
weeks at a time and for not more than a total of 30 days. As Alternate QCM, you will 
implement and manage the construction QC program in the QCM’s absence. You will 
attend the coordination and mutual understanding meeting and, in the QCM’s absence, 
conduct the QC meetings. Additionally, as Alternate QCM, you will perform the three 
phases of Quality Control, and in the QCM’s absence, perform submittal approval, ensure 
that testing is performed as necessary, and provide any QC certifications and 
documentation required by the contract. In the QCM’s absence, you will be responsible 
for managing and coordinating the three phases of control and documentation performed 
by the testing laboratory personnel and any other testing and inspection personnel 
required by this contract. 

In the event that you discover a deficiency in construction quality, you will immediately 
bring the deficiency to the attention of the project manager. You will verify that the 
project manager directs that the deficiencies be corrected, and that rework items are 
completed as necessary. If it becomes necessary, you have the authority to issue a stop 
work order so that QC issues can be resolved. 

If you have any questions, please contact me. 

Sincerely, 

 
 
John Fleissner 
Corporate Quality Control Manager 
T N & Associates, Inc. 
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15 November 2004 
 
 
Mr. David Strickland 
T N & Associates, Inc. 
6404 Falls of the Neuse Road 
Raleigh, NC, 27615 
 
 
RE:  Appointment as Quality Control Inspector for  

Installation Restoration (IR) Site 08 - NUSC Disposal Area, Naval Undersea 
Warfare Center, Middletown, RI  

 

Dear Mr. Strickland: 
 
This letter is to notify you of your appointment as fulltime On-Site Quality Control 
Inspector for Installation Restoration (IR) Site 08 - NUSC Disposal Area, Naval 
Undersea Warfare Center, Middletown, RI.  

The QC Inspector serves as the eye’s and ears of the CQC Manager and will be onsite 
full time when ever any work is being performed. You will assist the CQC Manager with 
implementation and management of the construction QC program. You will attend the 
project specific quality control meetings and, in the QCM’s absence, conduct the QC 
meetings. Additionally, as the On-Site QC Inspector, you will perform the three phases of 
Quality Control, and in the QCM’s absence, perform submittal approval, ensure that 
testing is performed as necessary, and provide any QC certifications and documentation 
required by the contract. In the QCM’s absence, you will be responsible for managing 
and coordinating the three phases of control and documentation performed by the testing 
laboratory personnel and any other testing and inspection personnel required by this 
contract. 

In the event that you discover a deficiency in construction quality, you will immediately 
bring the deficiency to the attention of the project manager. You will verify that the 
project manager directs that the deficiencies be corrected, and that rework items are 
completed as necessary. If it becomes necessary, you have the authority to issue a stop 
work order so that QC issues can be resolved. 

If you have any questions, please contact me. 

Sincerely, 

 
 
John Fleissner 
Corporate Quality Control Manager 
T N & ASSOCIATES, INC. 
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VI. Submittal Procedures and Initial 
Submittal Register 

The submittal reviewer for this project will be the QCM. In addition to the QCM, or in 
the event that the QCM is unable to perform the duties of submittal reviewer, the 
Alternate QCM will act as submittal reviewer. After review by the QCM, submittals will 
either be approved or returned to the preparer for revision. An executed Transmittal Form 
will accompany each submittal. The approval status will be verified with the QCM's 
signature and date affixed to the Transmittal Form. Plans, testing results and certifications 
will be submitted as required by the appropriate specifications. Five copies of each 
submittal will be submitted to NAVSTANPT, 5 copies will be submitted to EFANE and 
2 copies will be submitted to ROICC.  

The submittals for the project will be recorded in a Submittal Register prepared at the 
beginning of the project. The Submittal Register for Contract N62472-01-D-0807, 
Delivery Order 0006 is included in Appendix A. The submittals expected for the project 
include the following primary Submittal Descriptions (SD).  

SD-01  Preconstruction Submittals 
SD-02  Shop Drawings 
SD-03  Product Data 
SD-04  Sample 
SD-05  Design Data 
SD-06  Test Reports 
SD-07  Certificates 
SD-08  Manufacturer’s Instructions 
SD-10  Operation and Maintenance Data 
SD-11  Closeout Submittals  

Note that there is no SD-09 designated with this contract. Each of the primary Submittal 
Descriptions are divided into more detailed submittal requirements relative to specific 
Specification Section paragraphs. Contract requirement items such as Daily Inspection 
Reports (SD-06), Contractor Production Reports, and Contractor Quality Control Reports 
will be submitted ongoing throughout the contract period. 
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VII. Testing and Testing Laboratory 
Information 

 
The testing required for the Installation Restoration (IR) Site 08 - NUSC Disposal Area 
Soil Removal Action, Naval Undersea Warfare Center, Middletown, RI. is fairly limited 
due to the scope of the work being limited excavation/backfill as compared to a 
construction project. The anticipated testing for the NUSC Disposal Area Project includes 
chemical testing of imported fill and topsoil to ensure that no contaminated materials are 
brought onto the site. Representative samples of the contents of any drums removed and 
handled along with any contaminated soils will have to be collected and analyzed for 
proper offsite disposal and/or recycling classification.  

A testing log will be prepared prior to the start of the project, with a testing schedule, and 
places for recording test data. All testing will be in accordance with the applicable 
sections of the specifications. Additional details for the planned testing and sampling of 
materials and demolition debris can be found in the “Work Plan”, Section 4 – Sampling 
and Analysis as well as the formal “Sampling and Analysis Plan”, located in Appendix E 
of the Work Plan.. 

 

Testing Laboratories 
Laboratory services for the project will be used to determine the quality and acceptability 
of the imported backfill and topsoil and to classify the demolition debris, concrete and 
asphalt for proper disposal offsite disposal and/or recycling. The laboratories for the 
project will be accredited by the appropriate Accreditation Authority for the analyses 
being performed.   

 

The Laboratory that will perform the required chemical analysis on the representative 
samples of the waste streams to be shipped offsite, as well as the general fill and topsoil 
will be Mitkem Corporation located nearby in Warwick, Rhode Island. Mitkem 
Corporation has been approved for use by the Navy Installation Restoration (IR) Quality 
Assurance (QA) Program administered by NFESC. A copy of their current approval letter 
is included in Appendix B. Mitkem Corp will provide courier service to pick up samples 
at the site and will also provide all of the pre-cleaned and certified jars and sample 
containers necessary.  
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VIII. Procedures to Complete 
Rework Items 

 
The QCM shall maintain a list of work that does not comply with the Contract, 
identifying what items need to be reworked, the date the item was discovered, and the 
date it will be corrected by. There is no requirement to report rework items that are found 
and corrected on the same day. Rework items will be noted on a “Rework Items List” that 
includes the date that the rework item was discovered, and when the rework is scheduled 
to be completed. The QCM will verify that rework items are completed as scheduled, and 
will note when items are corrected on the "Rework Items List." An example "Rework 
Items List" is included in Appendix D. No work will be built on top of items requiring 
rework. If necessary, the QCM will halt other work until rework items are completed. 

IX. Documentation Procedures 
 
Various forms of documentation will be generated and completed during this project. The 
documentation will consist of Contractor Quality Control Reports, Contractor Production 
Reports, Quality Control Summary Reports, Preparatory Phase Checklists, Initial Phase 
Checklists, Rework Items List, Transmittal Forms, Submittal Registers, Waste 
Management Plan and Log, field equipment inspections, air sampling results, analytical 
sample results and others as required by the contract and the direction of the Contracting 
Officer.  

Work will be documented on the Contractor Production Report and Contractor Quality 
Control Report. The Contractor Production Report and Contractor Quality Control Report 
will only be completed for those days when actual on-site work is performed. Sample 
copies of the Contractor Production Report and Contractor Quality Control Report can be 
found in Appendix D. Each submittal requiring government approval will be complete 
and in sufficient detail to allow ready determination of compliance with contract 
requirements. 

X. List of Definable Features 
A definable feature of work is a task that is separate and distinct from other tasks and has 
separate control requirements. The definable features of work for this project are as 
follows: 

1. Submittal preparation and project set-up 
 
2. Mobilization and Site Preparation 

• Silt Fencing and/or hay bales and erosion control 
• Erection of the required signage and postings 
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• Clearing and grubbing,  
• Utility Location Markouts and Navy Dig Safe Permit completion and 

submission 
• Set-up and establishment of soils and drum staging areas 

 
3. Drum and Metal Debris Areas Excavation 

• Work Area Demarcation including excavation limits 
• Excavation of overlying soils (set aside for reuse) 
• Excavation, removal, handling, repackaging and sampling of drums 
• Excavation, removal and staging of heavily contaminated soils  

 
4. Backfill 

• Re-placement of excavated reusable soils 
• Installation of a separation geotextile (non-sloped areas) 
• Placement of clean backfill (90% compaction required) 

  
5. Restoration  

• Placement of certified clean topsoil 
• Seeding, fertilizing and mulching 

  
6. Offsite Transportation and Disposal 

• Handling and Staging Drums, Debris and Soils  
• Packaging Drums 
• Loading-out Debris and Soils into permitted/licensed hauling vehicles 
• Loading-out repackaged drums into permitted/licensed hauling vehicles 
• Reception and disposal/destruction of contaminated materials and containers 

at licensed and permitted facilities.  
 
7. Demobilization and Project Closeout 

• Removal of personnel, equipment and temporary facilities 
• Removal of temporary drum and soils staging areas 
• Removal of signage and postings 
• Punch list 
• Preparation and submission of Project Closeout Report 
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XI. Procedures for Performing the 
Three Phases of Control Using a 

Quality Control Checklist 
 
The three phases of control will adequately cover both on-site and off-site work and will 
include the following: 

 
• Preparatory Phase: 

1. Review of project specifications. 
2. Verify that the appropriate submittals have been submitted. 
3. Review the testing plan as appropriate. 
4. Examine the work area to insure that the required preliminary work is complete. 
5. Examine the required materials and equipment to insure that they are on hand. 
6. Discuss construction methods, tolerances, and workmanship standards with 

project personnel identifying potential problems and solutions. 
7. Review safety and hazard analysis for the activity to insure that the applicable 

safety requirements are met.  
8. Coordinate all activities with NUWC Operations personnel.  

 
• Initial Phase: 

1. Establish the quality of workmanship required. 
2. Resolve conflicts. 
3. Ensure that applicable testing is performed. 
4. Check procedures for compliance with the site-specific safety plan and the 

USACE EM-385. 
5. Verify adherence to the Contract and NUWC requirements. 

 
• Follow-up Phase: 

1. Ensure that work is in compliance with contract requirements. 
2. Maintain the quality of workmanship required. 
3. Ensure that testing is performed. 
4. Ensure that rework items are being corrected. 
5. Perform safety inspections. 

 
Since the definable features of work generally follow closely on each other, individual 
formal QC meetings will not necessarily be held for each phase of each feature of work. 
A QC meeting will be held prior to the start of construction, and as needed when there is 
a significant change in the nature of the work from that discussed in the preconstruction 
QC meeting. 
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XII. Personnel Matrix 
The QCM (Chris Miller) or Alternate QCM (Joe Clifford) will approve QC submittals 
and will perform and document the three phases of quality control. The QCM, Alternate 
QCM or QC Inspector will collect samples as necessary for testing and will deliver them 
to the laboratory for testing. Testing will be documented on the daily QC reports and in 
the project closure report. 

 

XIII. Procedures for Completion of 
Inspection 

The QCM, Alternate QCM or the QC Inspector will be on site at any time that work is 
performed, and will inspect the work as it progresses and verify in person that the work 
meets the plans and specifications for the project. The QCM will verify that rework items 
are completed as scheduled, and will note when items are corrected on the Rework Items 
List. No work will be built on top of items requiring rework, and if necessary, the QCM 
will halt other work until rework items are completed. 

XIV. Emergency Contacts 
In the case of an onsite emergency, the following persons are to be contacted: 
 

Project Manager    Cell:  (610) 505-9315  
(Joe Clifford)     Office:  (610) 431-9584 

CQC Manager     Cell:  (609) 709-7395  
(Chris Miller)     Office:  (609) 296-0952 
 

On-Site QC Inspector/SSHO  Cell:  (803) 938-3454 
(Dave Strickland)     Office:  TBD 
 
Corporate Safety and Health Manager Office:  (414) 607-6779 
(William Fink, CIH, CSP, CHMM)  Pager:  (888) 662-5705 
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Local Emergency Contacts 
 
The local emergency contacts are: 
  

• Emergency requiring Police, Fire or Ambulance 911 
  

• Newport Hospital     (401) 846-6400 
 

• National Response Center Oil/Chemical Spills (800) 424-8802 
 
• Poison Information Center    (800) 815-8855 

 
• Chemtrec      (800) 424-9300 

Incident Reporting Call List 
 
If you have an incident which involves: 
 

• Spill 
• Release 
• Fire 
• Explosion 
• Personal injury (more than first aid) 
• Highway accident 
• Non-TN&A personnel 
• Coverage or publicity 
• Possible insurance company action 
• Damage to TN&A property 
• Regulatory agency notice of violation 

 
IMMEDIATELY CONTACT one of the following personnel starting at the top: 
 

Name Work Tel. No. Home Tel. No. Pager/Mobile No. 
1. Chris Miller (609) 296-0952 (609) 296-3529 (609) 709-7395 
2. Joe Clifford (610) 431-9584 (610) 431-9584 (610) 505-9315 
3. Dave Strickland TBD N/A (803) 938-3454 
4. William Fink (414) 607-6779 (414) 476-8379 (888) 662-5705 
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If the incident is reportable to outside regulatory agencies, notify the individuals listed in 
items #1 or #2 in the table above. 

The primary client contact is:  Martin Kawa – ROICC/ET 
     Naval Station Newport, Newport, RI 
     (401) 841-1569 
 
The alternate client contact is:  Mr. Robert Krivinskas – Project Manager 

Naval Facilities Engineering Command (NAVFAC)  
Naval Station Newport, Newport, RI  

     (401) 841-1761 
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Appendix A 
 
 

Submittal Register 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



SUBMIT
APPROVAL 
NEEDED BY

MATERIAL 
NEEDED BY

A
C
T
I
O
N
 
C
O
D
E

DATE OF 
ACTION

DATE FWD 
TO APPR 
AUTHR    

DATE RCD 
FROM 

CONTR

DATE FWD 
TO OTHER 
REVIEWER

DATE 
RECD 
FROM 
OTHER 

REVIEWE
R

A
C
T
I
O
N
 
C
O
D
E

DATE OF 
ACTION

( a ) ( b ) ( c ) ( d ) (e) ( f ) ( g ) ( h ) ( I ) ( j ) ( k )  ( l ) ( m ) ( n ) ( o ) ( p ) ( q ) (  r )
SD-01 Preconstruction submittals

C Draft Work Plan C.6 GROICC 30 days after 
Contract Award Internal Draft Submitted to Navy before Regulators

C Revised Internal Draft Work Plan C.6 GROICC 30 days after 
Contract Award

Revised Internal Draft Submitted to Navy and USEPA 
and RIDEM

C Responses to EPA and RIDEM Comments on 
Draft Work Plan C.6 GROICC

C Final Work Plan C.6 GROICC Address Regulators Comments in Final Work Plan

C List of contact personnel C.6 GROICC Included in QC Plan
C Schedule C.6 GROICC Submit Base Construction Schedule with Work Plan
C Submittal Register C.6 GROICC Submit with QC Plan

Submittal Register Updates C.6 GROICC Weekly or as 
needed Submit Weekly or as needed

Certificate Of Insurance C.6 FIO Submitted with Bid
Surety Bonds (payment and performance) C.6 FIO Bonds submitted week of 11/1/04

C Quality Control Plan C.6 GROICC with Work Plan Submit with Work Plan
C QC Training Certs C.6 FIO with QC Plan Submit with QC Plan
C Health and Safety Plan C.6 GROICC with Work Plan Submit with Work Plan
C Activity Hazard Analysis (AHA) C.6 GROICC with SSHP Submit with HASP
C Medical Surveillance Records C.6 FIO Prior to Mobe Submit Prior to Site Work
C Training Records - OSHA Hazwoper C.6 FIO Prior to Mobe Submit Prior to Site Work
C Certificates of Supervisory Training C.6 FIO Prior to Mobe Submit Prior to Site Work
C Soil Erosion and Sediment Control Plan C.6 GROICC with Work Plan Submit with Work Plan
C Storm Water Pollution Prevention Plan C.6 GROICC Submit with Work Plan
C Waste Management Plan C.6 GROICC

C Waste Transporter(s) Information C.6 GROICC Prior to Mobe License, Permits, Violation Record, Safety 
Rating (if available)

C Disposal Facitilites Information C.6 GROICC Prior to Mobe Location, License, Permits, Violation Record, 
Safety Rating (if available)

SD-02 Submittals During Construction C.6
C Waste Disposal Documentation C.6 GROICC

C Draft Shipping Documents for Review C.6 GROICC 5 days prior to 
shipping

Submit draft manifests and Bills of Lading for 
review and approval prior to shipment 

C Waste Disposal Documentation - Shipping Docs. C.6 FIO 10 days after 
shipment

Submit returned manifests (from disposal facility) 
10 days after receipt of waste.

C Waste Disposal Documentation - Weight Tickets C.6 FIO 10 days after 
shipment

Submit weight tickets from disposal facility 10 days 
afte rreceipt of waste

C Waste Disposal Documentation - Certificates of 
Treatment/Disposal C.6

FIO

10 days after 
shipment

Submit Certificates of Treatment/disposal from 
disposal facility 10 days from treatment or disposal 

of waste

C Daily Summary Reports - Production Reports C.6 FIO Daily Contractor Production reports to be submitted by 
10am the following day via email

C Daily Quality Control Reports C.6 FIO Daily Daily QC Reports to be submitted by 10am the 
following day that QC Testing was performed

MAILED 
TO 

CONTR/   
DATE 
RECD 
FROM 
APPR 
AUTH

P
A
R
A
G
R
A
P
H
 
N
ODESCRIPTION ITEM SUBMITTED

CONTRACTOR SCHEDULE DATES CONTRACTOR 
ACTION

SUBMITTAL REGISTER CONTRACT NO.   N62472-01-D-0807,  Delivery Order No. 0006

CONTRACTOR:  TN & Associates, Inc.

APPROVING AUTHORITY

S
P
E
C
 
S
E
C
T
I
O
N

T
R
A
N
S
M
I
T
T
A
L
 
N
O

A
C
T
I
V
I
T
Y
 
N
O

IR SITE 08 - NUSC DISPSOAL AREA SOIL REMOVAL ACTION, NAVAL 
UNDERSEA WARFARE CENTER, NEWPORT, RI

REMARKS

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E

R
E
V
I
E
W
E
R
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APPROVAL 
NEEDED BY

MATERIAL 
NEEDED BY

A
C
T
I
O
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C
O
D
E

DATE OF 
ACTION

DATE FWD 
TO APPR 
AUTHR    

DATE RCD 
FROM 

CONTR

DATE FWD 
TO OTHER 
REVIEWER

DATE 
RECD 
FROM 
OTHER 

REVIEWE
R

A
C
T
I
O
N
 
C
O
D
E

DATE OF 
ACTION

( a ) ( b ) ( c ) ( d ) (e) ( f ) ( g ) ( h ) ( I ) ( j ) ( k )  ( l ) ( m ) ( n ) ( o ) ( p ) ( q ) (  r )

MAILED 
TO 

CONTR/   
DATE 
RECD 
FROM 
APPR 
AUTH

P
A
R
A
G
R
A
P
H
 
N
ODESCRIPTION ITEM SUBMITTED

CONTRACTOR SCHEDULE DATES CONTRACTOR 
ACTION

SUBMITTAL REGISTER CONTRACT NO.   N62472-01-D-0807,  Delivery Order No. 0006

CONTRACTOR:  TN & Associates, Inc.

APPROVING AUTHORITY

S
P
E
C
 
S
E
C
T
I
O
N

T
R
A
N
S
M
I
T
T
A
L
 
N
O

A
C
T
I
V
I
T
Y
 
N
O

IR SITE 08 - NUSC DISPSOAL AREA SOIL REMOVAL ACTION, NAVAL 
UNDERSEA WARFARE CENTER, NEWPORT, RI

REMARKS

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E

R
E
V
I
E
W
E
R

C Construction Progress Photographs C.6 FIO Daily Progress Photographs to be submitted with Daily 
Production Reports via email

C Analytical Reports C.3 FIO 5 days after 
collection

Analytical reports for samples collected to be submited 
to the CO w/5 days from date of collection

C Certified Payrolls C.2 FIO Weekly Certified Payrolls as per Davis Bacon Wage Rates 
submitted weekly 

SD-05 Design Data

C Fill and backfill - Geophysical Testing Results C.3 GROICC Geophysical Testing to certify compliance with 
Specification requirements - 1 test per source

C Fill and backfill - Chemical Testing Results C.3 GROICC Chemical Testing Results to Certify proposed material is 
"clean" - 1 test per source

C Topsoil - Geophysical Testing Results C.5 GROICC Geophysical Testing to certify compliance with 
Specification requirements - 1 test per source

C Topsoil - Chemcial Testing Results C.5 GROICC Chemical Testing Results to Certify proposed material is 
"clean" - 1 test per source

C Emergency and Hazardous Chemical Inventory 
Forms - MSDS's C.6 Must be onsite with materials

C Project Close-Out Report C.6 GROICC

C Internal Draft Project Close-Out Report for Navy 
Review C.6 GROICC

C Revised Draft Project Close-Out Report (for Navy 
and Regulatory Review) C.6 GROICC

C Final Project Close-Out Report (with Navy and 
Regulator Comments addressed) C.6 GROICC

C As-builts C.6
C Laboratory Electronic Deliverables C.6 FIO 10 days after
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Navy Approval letter for Mitkem Corporation 
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USACE CQC Training Certificates 
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Appendix D 
 

Rework Items List (example) 
 

Contractor Production Report 
 

Contractor Quality Control Report 
 

3 - Phase QC Checklists
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Rework Item List



   

REWORK ITEMS LIST 
Contract No. and Title:  N62472-01-D-0807, DO No.0006 Installation Restoration (IR) Site 08 – NUSC Disposal Area, Naval Undersea Warfare Center, Middletown, RI 

Contractor:  TN & Associates, Inc. 
 

   CONTRACT    
   REQUIREMENT    
 DATE  (Spec. Section and ACTION TAKEN  DATE 

NUMBER IDENTIFIED DESCRIPTION Par. No., Drawing No. BY QC MANAGER RESOLUTION COMPLETED 
  and Detail No., etc.)    
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Contractor Production Report



 

CONTRACTOR PRODUCTION 
REPORT Enter Date (DD/MMM/YY) DATE 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
CONTRACT NO TITLE AND LOCATION  

N62472-01-D-0807, 
Delivery Order No.0006 

Installation Restoration (IR) Site 08 – NUSC Disposal Area Soil Removal Action, 
Naval Undersea Warfare Center, Middletown, RI 

Enter Report # Here REPORT NO 

CONTRACTOR  SUPERINTENDENT 
TN & Associates, Inc. Jeremiah Johnson 

AM WEATHER  PM WEATHER  MAX TEMP (F) MIN TEMP (F) 
Enter AM Weather Data Here Enter PM Weather Data Here Enter Max Temp Here Enter Min Temp Here 

WORK PERFORMED TODAY 
Schedule  WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER  TRADE HRS Activity No. 

     

     

     

     

     

     

     

     

     

TOTAL WORK HOURS ON JOB 
SITE, WAS A JOB SAFETY MEETING HELD THIS DATE? 

 YES  NO (If YES attach copy of the meeting minutes) THIS DATE, INCL CON'T SHEETS Job Safety 
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
(If YES attach copy of completed OSHA report)  YES  NO CUMULATIVE TOTAL OF WORK 

HOURS FROM PREVIOUS 
REPORT 

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? 
 YES  NO (If YES attach statement or checklist showing inspection performed.) 

TOTAL WORK HOURS FROM  
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION  YES  NO (If YES attach description of incident and proposed action.) 

Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS HAVE BEEN MET.  Activity No. 
  

  

  

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) 

Schedule Submittal # Description of Equipment/Material Received Activity No. 
   

   

   

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. 

Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used Activity No. 
   

   

   

Schedule  REMARKS Activity No. 
Schedule REMARKS  

Activity No. 
  

  

 CONTRACTOR/SUPERINTENDENT                             Date 

Chris Miller Jeremiah Johnson 

 CONTRACTOR/SUPERINTENDENT                            Date                                  

Chris Miller Jeremiah Johnson  

 CONTRACTOR/SUPERINTENDENT                             Date 

Chris Miller Jeremiah Johnson 

 

  



 
 

CONTRACTOR PRODUCTION REPORT  DATE 

(CONTINUATION SHEET) 
CONTRACT NO TITLE AND LOCATION  

N62472-01-D-0807, 
Delivery Order No.0006 

Installation Restoration (IR) Site 08 – NUSC Disposal Area Soil Removal Action, 
Naval Undersea Warfare Center, Middletown, RI 

 REPORT NO 

WORK PERFORMED TODAY 
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS Activity No. 

     

     

     

     

     

     

     

     

     

     

Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED Activity No. 
  

  

  

  

  

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) 

Schedule Submittal # Description of Equipment/Material Received Activity No. 
   

   

   

   

   

   

   

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. 

Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used Activity No. 
   

   

   

   

   

   

   

   

Schedule  
REMARKS Activity No. 

  

  

  
  

  

  

  

  

INCLUDE ALL PERSONNEL WORK HOURS IN THE WORK PERFORMED SECTION ON THIS SHEET  
INTO THE FRONT CONTRACTOR PRODUCTION REPORT 
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Contractor Quality Control Report 
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DATE Enter (DD/MMM/YY)CONTRACTOR QUALITY CONTROL 
REPORT 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT 
NO  Enter Rpt # Here 

PHASE CONTRACT NO N62472-01-D-0807, DO No.0006 CONTRACT TITLE Installation Restoration (IR) Site 08 – NUSC Disposal Area Soil 
Removal Action, Naval Undersea Warfare Center, Middletown, RI 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES  NO  

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 
Activity No. Definable Feature of Work Index # 

   

   

   

P 
R 
E 
P 
A 
R 
A 
T 
O 
R 
Y 
    

WAS INITIAL PHASE WORK PREFORMED TODAY? YES  NO  

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 
Schedule 

Activity No. Definable Feature of Work Index # 

  

  

  

I 
N 
I 
T 
I 
A 

L   

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES  NO  

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES  NO  
 

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

F 
O 
L 
L 
O 
W 
 

U 
P 

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 
Activity No. Description Schedule 

Activity No. Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 
Activity No. Description 

  

  

  
 
 On behalf of the contractor, I certify that this report is complete and correct and  
 equipment and material used and work performed during this reporting period is in 
 compliance with the contract drawings and specifications to the best of my knowledge   
 except as noted in this report. AUTHORIZED QC MANAGER AT SITE    DATE 
 

GOVERNMENT QUALITY ASSURANCE REPORT 
DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 
Schedule 

Activity No. Description 

 

 

GOVERNMENT QUALITY ASSURANCE MANAGER DATE 
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DATE Date (DD/MMM/YY)CONTRACTOR QUALITY CONTROL 
REPORT 

(CONTINUATION SHEET) 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT NO. Enter Rpt # Here 

PHASE CONTRACT NO N62472-01-D-0807, DO No.0006 CONTRACT TITLE Installation Restoration (IR) Site 08 – NUSC Disposal Area Soil Removal 
Action, Naval Undersea Warfare Center, Middletown, RI 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES  NO  

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES  NO  
 

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

FO
LL

O
W

-U
P 

  

REMARKS (Also Explain Any Checklist Item From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc. 

Schedule 
Activity No. Description 
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3 - Phase QC Checklist



 

 

SPEC SECTION DATE PREPARATORY PHASE 
CHECKLIST 

(CONTINUED ON SECOND PAGE) 
Enter Spec Section # Here Enter Date (DD/MMM/YY) 

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX # 
N62472-01-D-0807, 

Delivery Order No.0006 Enter DFOW Here Enter Sched Act ID Here Enter Index# Here 

GOVERNMENT REP 
NOTIFIED _____ HOURS IN ADVANCE: YES  NO  

NAME POSITION COMPANY/GOVERNMENT 

   

   

   

   

   

   

   

   

 
P 
E 
R 
S 
O 
N 
N 
E 
L 

   

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES  NO  

IF NO, WHAT ITEMS HAVE NOT BEEN 
SUBMITTED?  

 

 

ARE ALL MATERIALS ON HAND? YES  NO  
IF NO, WHAT ITEMS ARE 
MISSING?  

 

 

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES.) 

COMME
NTS:  

 

S 
U 
B 
M 
I 
T 
T 
A 
L 
S 

 

 

ARE MATERIALS STORED PROPERLY? YES  NO  
IF NO, WHAT ACTION IS 
TAKEN?  

 

 

 

 

M 
A 
T 
E 
R 
I 
A 
L 
S 

  

REVIEW EACH PARAGRAPH OF 
SPECIFICATIONS.  

 

 

 

DISCUSS PROCEDURE FOR ACCOMPLISHING THE 
WORK.  

 

 

 

CLARIFY ANY 
DIFFERENCES.  

 

 

SP
EC

IF
IC

A
TI

O
N

S 

 

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. 

IF NOT, WHAT ACTION IS 
TAKEN?  

 

PR
EL

IM
. 

W
O

R
K

 &
 

PE
R

M
IT

S 

 
 



 

 

 

 

 

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY 
WHOM.  

 

 

 

WHEN 
REQUIRED?  

 

 

 

WHERE 
REQUIRED?  

 

 

 

REVIEW TESTING 
PLAN.  

 

 

 

HAS TEST FACILITIES BEEN 
APPROVED?  

 

 

TE
ST

IN
G

 

 

ACTIVITY HAZARD ANALYSIS APPROVED? YES  NO   

REVIEW APPLICABLE PORTION OF EM 
385-1-1.  

 

 

 

SA
FE

TY
 

 

NAVY/ROICC COMMENTS DURING MEETING. 

 

 

 

 

 

 M
EE

TI
N

G
 C

O
M

M
EN

TS
 

 

OTHER ITEMS OR REMARKS: 

 

 

 

 

 O
TH

ER
 IT

EM
S 

O
R

 
R

EM
A

R
K

S 

 

QC MANAGER/QC INSPECTOR 

 
DATE 



 

 

SPEC SECTION DATE 

INITIAL PHASE CHECKLIST Enter Spec Section # Here Enter Date (DD/MMM/YY) 

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX # 
N62472-01-D-0807, 

Delivery Order No.0006 Enter DFOW Here Enter Sched Act ID Here Enter Index# Here 

GOVERNMENT REP NOTIFIED _____ HOURS IN ADVANCE: YES  NO  

NAME POSITION COMPANY/GOVERNMENT P 
   E 

   
R 

   
S 

   
O 
N 

   N 
   E 

L 
   

C 
IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY. COORDINATE PLANS, SPECIFICATIONS, AND SUBMITTALS. O 

COMMENTS:  
M 
P 

 
L 
I 

 
A 
N 
C  E 

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT. IF NOT, WHAT ACTION IS TAKEN? 

 

 

 

 

PR
EL

IM
 

W
O

R
K

 

 

ESTABLISH LEVEL OF WORKMANSHIP. 

WHERE IS WORK 
LOCATED?  

W 

 
O 
R 

 
K 

IS SAMPLE PANEL REQUIRED? YES  NO  

M 
A 

WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES  NO 
 

 
N 

(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF 
SAMPLE)  

S 
H 

 
I 
P 

 

RESOLVE ANY DIFFERENCES. R 

COMMENTS:  
E 

 
S 
O 

 
L 

 
U 
T 
I 
O  
N 

REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS 

COMMENTS:  
S 

 
A 

 

F 
E 

 T 
Y 

 

OTHER ITEMS OR REMARKS 

 

 
O 

 

T 
H 
E 
R 

QC MANAGER/QC INSPECTOR DATE 
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